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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING
1588 West North Temple
Salt Lake City, Utah 84116
19 79 OPERATTONS AND PROGRESS REPORT
(To be filed for each Mining Operation at
the end of each calander year)
, 32 28S 24E
OPERATOR: Union Carbide Corporation Sec, 5:6 T.29S R. 24E  B&M SLPM
Address: Box 1029 L No. of approved Notice of
Grand Junction, Colorado 81501 INTENTION  ACT/037/043
DATE OF APPROVAL :May 2, 1979
@D The gross amount of macerials moved during the year for this mining operation

was: __ 6500 tons waste from shaft sinking - 1979

(2) STATUS OF RECLAMATION WOKK*

Month WORX PERFORMED RESULTS

January None

February None

March’ " None

April. ~ None

May - None
June None
July . None

August - None

Septemberione




> - - ;
MR FORM 3 — - e . .
Page 2 of 2 - ¢+ -~ e B A : -
3 . § | 2 ?
=z " i 1 | | . . | | | 7 | » i '--

Month SR SR WORK PERFORMED =~ RESULTS - - el

October ° None

Noveﬁbép None
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* The monthly gtp;us of reclamation work may hc Qutlined on a separate sheet if -
desired,. |
i

(3) INCLUDE WITH THIS REPORI, 4N UP-DATED MAP AND PLAN, PREPARED Iy ACCORDANCE -
WITH RULE M-3, (@),

P
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HUNION UNION CARBIDE CORPORATION
: .i“\. : METALS DIVISION

URAVAN, COLORADO 81436

December 12, 1980

Ronald W. Daniels

- State of Utah
Department of Natural Resources
Division of 0il, Gas and Mining
1588 West North Temple
Salt Lake City, Utah 84116

Dear Ron,

Enclosed are late progress reports for 1979. New maps
and updates are being prepared for 1980 and should be
sent to you in a more timely manner.

I am sorry for the delay. If you have further questions,

please don't hesitate to call.

Sincerely,

Kent Dahlquist

KD/1em



UNION UNION CARBIDE CORPORATION
CARBIDE METALS DIVISION

URAV AN, COLORADO 81436

HECLA SHAFT

1979 Progress Report

Site preparation and construction started in early 1979
with main buildings and headframe completed by August. Shaft
sinking operations then started in December with approximately
6500 tons of waste removed and placed in the abandoned gravel
pit to the west of the shaft. Construction and shaft sinking
will be completed in 1980. Attached is a plot plan showing the
surface layout.



